


A WEEK-TO-WEEK GUIDE FOR A 9-Month Saving Cycle Timeline WITHIN AN 18-MONTH (78 WEEK) PROJECT



This is a companion document to
A Guide to CARE's VSLA in Emergencies.

Use this timeline if you are planning a 9-month savings cycle. Adapt it to your programming schedule while respecting essential sequencing and coordination.

KEY ACTIVITIES:

- | | | |
|--|--|--|
| 1. Targeting and Group Formation
<i>(and CVA Assess & Analyze, VSLA Prep phase)</i> | 4. Group Readiness Assessment | 7. GIMC Election (if applicable) |
| 2. Extra Savings Session | 5. Group Investment Activity Ideation
(if applicable) | 8. Basic Financial Training |
| 3. 1st CVA Disbursement AND 1st Savings Meeting | 6. Group Business Plan and Seed Grant
Application (if applicable) | 9. 1st Tranche Cash Injection |
| | | 10. 2nd Tranche Cash Injection (if applicable) |

Coordination needed between CVA and VSLAiE